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Summary of Work Plan

This Work Plan describes the scope of effort by SAIC to develop the Bay-Delta Conservation Plan
(BDCP) in support of the BDCP Steering Committee. The Work Plan includes tasks to:

Manage the Project: Under this Task, SAIC will coordinate with the BDCP PPM and Steering
Committee during preparation of the BDCP and manage the project.

Support the Public Involvement and Outreach Program: Under this Task, SAIC will provide
technical support as needed to the Public Involvement and Outreach Consultant

Support the Science Advisory Process: Under this Task, SAIC will assist the Steering Committee in
its development of the Science Advisory Process, selection of a science advisor facilitator and science
advisors, and support Science Advisory Panel workshops

Identify and Describe Covered Activities: Under this Task, SAIC will assist the PREs and Steering
Committee to identify and describe activities to be covered under the BDCP. The description of covered
activities developed will provide the information necessary to conduct the BDCP impact assessment.

Compile Ecological Baseline Data and Prepare Report: Under this Task, SAIC will assist the
Steering Committee to identify the BDCP planning area and covered species, will coordinate with the
Fishery Agencies to compile the best available information to describe ecological baseline conditions, and
prepare the ecological baseline report . The information gathered under this task will be used to prepare
the Ecological Baseline Report.

Conduct the BDCP Impact Assessment: Under this Task, SAIC will identify the impacts of
implementing the covered activities on covered species, natural communities, and ESA designated critical
habitats. Where possible, impacts will be described quantitatively and level of species take will be
identified. Results of the impact assessment will be used to develop the conservation strategy.

Prepare the BDCP Conservation Strategy: Under this Task, SAIC will assist the Steering Committee
in selecting the desired overall approach to the conservation strategy and then will develop the proposed
conservation strategy. Key elements of the conservation strategy are the biological goals and objectives,
conservation measures, monitoring and research plan, and adaptive management plan.

Conduct Economic Analyses: Under this Task, SAIC will prepare relative cost estimates for
alternative conservation strategies. To develop BDCP conservation measures, SAIC will assess the cost
effectiveness of proposed conservation measures and will then prepare a detailed cost estimate for
implementing the proposed BDCP conservation strategy. SAIC will also assist the Steering Committee
in developing strategies for funding implementation of the BDCP.

Draft Bay-Delta Conservation Plan Work Plan 1



Prepare the Draft BDCP Document: Under this Task, SAIC will prepare the full BDCP document
with all required sections. We will prepare administrative drafts of the BDCP document for Steering
Committee review and then the Public Draft BDCP for public release. Under this task, SAIC will
support the EIR/EIS consultant in the preparation of the Draft EIR/EIS and will support the Steering
Committee in the preparation of the draft Implementing Agreement (IA).

Prepare the Final BDCP Document: Under this Task, SAIC will prepare the final BDCP document
based on public comments. SAIC will coordinate with the EIR/EIS consultant and Steering Committee

in preparing responses to public comments. SAIC will support the Steering Committee with preparation
of the final IA.

1.0 INTRODUCTION

The Bay-Delta Conservation Plan (BDCP) is being developed to allow for projects to proceed
that restore and protect water supply, water quality, and ecosystem health within a stable
regulatory framework. To support these ends, this proposed comprehensive regional
conservation plan will address compliance with federal and California endangered species laws
and regulations covering activities by various Potentially Regulated Entities (PREs) in the
Statutory Delta. The process for planning is outlined in the BDCP Planning Agreement, dated
October 6, 2006. BDCP planning goals are:

e DProvide for the conservation and management of Covered Species within the Planning
Area;

e DPreserve, restore, and enhance aquatic, riparian and associated terrestrial natural
communities and ecosystems that support Covered Species within the Planning Area
through conservation partnerships;

e Allow for projects to proceed that restore and protect water supply, water quality, and
ecosystem health within a stable regulatory framework;

e Provide a means to implement Covered Activities in a manner that complies with
applicable State and federal fish and wildlife protection laws, including CESA and
FESA, and other environmental laws, including CEQA and NEPA;

e Provide a basis for permits necessary to lawfully take Covered Species;

e Provide a comprehensive means to coordinate and standardize mitigation and
compensation requirements for Covered Activities within the Planning Area;

e Provide a less costly, more efficient project review process which results in greater
conservation values than project-by-project, species-by-species review; and

e DProvide clear expectations and regulatory assurances regarding Covered Activities
occurring within the Planning Area.

This Draft Work Plan provides the statement of work, schedule, and assumptions for tasks
proposed to be conducted by Science Applications International Corporation (SAIC) to prepare
the BDCP in support of the PREs, the BDCP Steering Committee, and the Fishery Agencies as
defined in the Planning Agreement.
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2.0 STATEMENT OF WORK

Task 1. Project Management
Subtask 1.1 Project Administration and Coordination

As prime contractor for the Bay Delta Conservation Plan (BDCP), SAIC will coordinate with the
BDCP Steering Committee and Potentially Regulated Entities (PREs) Management Committee
in the preparation of the BDCP through communications via meetings, telephone calls, and
email to facilitate efficient conduct of tasks. The PRE Program Manager (PPM) will be the
primary point of contact for SAIC and will provide direction to SAIC for all activities under the
contracted Statement of Work.

SAIC will prepare a Management and Communications Memorandum to the PPM that
describes the communication and management protocols for executing SAIC’s project scope,
schedule, and budget for BDCP preparation. SAIC project manager and deputy project
manager will maintain regular communication with the PPM to determine specific direction to
SAIC for work flow coordination and the content of deliverables. SAIC will work with the PPM
to regularly review progress on the scope of work and status of the schedule and budget. In
addition, SAIC will maintain open communication via telephone and email with the Chair of
the Steering Committee and representatives of the members of the Steering Committee as
necessary throughout the preparation of the BDCP.

The SAIC project manager and deputy project manager will manage and coordinate all
consulting staff under the SAIC contract including subcontractors. SAIC will establish and
monitor subcontract agreements, scopes of work, work flow, and work products of
subcontractors and ensure completion and coordination of work under a single schedule and
single list of deliverables.

Under this subtask, SAIC will coordinate with the Fisheries Agencies (California Department of
Fish and Game, US Fish and Wildlife Service, and NOAA Fisheries) in the development of work
products for which Fisheries Agency staff are providing data, information, and interim review.

It is anticipated that as the BDCP is developed, tasks under this Work Plan and the schedule
will change as information is gathered and participating agencies provide input and comment.
As such, SAIC will periodically review and update this Work Plan and schedule as necessary to
meet the needs of the Steering Committee. Changes in the scope of work and schedule typically
result in changes in cost.

Subtask 1.2 Project Monitoring and Status Reports

SAIC’s project manager will monitor expenditures by task relative to task budgets, progress,
and schedules. We will prepare project status reports with invoices on a monthly basis to
document deliverables provided and accomplishments during the previous month. Invoices
will describe monthly expenditures by task and include a comparison of actual to budgeted
expenditures. Progress reports will include a projection of expenditures for the following
month and will document any issues arising during the reporting period that could affect the
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scope, budget, or schedule. If the project schedule could be affected, SAIC will provide the
PPM with options for addressing such issues identified in monthly reports.

Subtask 1.3. Administrative Record

SAIC will coordinate with the PPM to maintain an appropriate administrative record of the
BDCP in electronic format that is accessible to the Steering Committee via internet or intranet.
We will initially coordinate with the PPM and PREs to identify protocols for providing SAIC
with materials to be maintained in the record and to identify the documents, emails and other
communications records, and other information generated in the BDCP development process to
be maintained in the administrative record.

Subtask 1.4 Meetings

The SAIC project manager or deputy project manager will attend regularly scheduled and, as
needed, specially called meetings with the PPM, PREs, Steering Committee, Steering Committee
Subgroups and Work Groups, and Fisheries Agencies. These meetings would focus on BDCP
development, decision making, project progress reporting, receiving direction, and resolution of
issues that could affect project scope, schedule, or budget. We propose attending up to 162
meetings. We have estimated the number of meetings based on a regular frequency of
occurrence, however, it is anticipated that meetings will occur more or less frequently over the
project term depending on the need for management direction. On average, meetings will be
attended by three SAIC staff (the project manager, deputy project manager, and task managers
as necessary).

Meetings in addition to those listed in this subtask are specifically described under other tasks
presented in this scope of work. Additional consultant attendees at meetings described here are
included under the meeting subtask of the applicable task.

SAIC will assist the PPM in developing meeting agendas for BDCP development meetings (i.e.,
not including public outreach and EIS/EIR meetings). At each meeting attended by SAIC, we
will take meeting notes and prepare meeting summaries that highlight the key agreements and
decisions made.

Key Staff
Lead: Paul Cylinder, Pete Rawlings
Deliverables

¢ Management and Communications Memorandum (1) - pdf via email
e Monthly project status reports - pdf via email with invoices
e Administrative record as identified in the protocol

Assumptions

e SAIC will attend up to 162 meetings with up to 3 staff per meeting
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e All meetings will be conducted in Sacramento, California

e Meetings may be attended via conference call-in phone when necessary
Task 2. Support Public Involvement and Outreach Program
Subtask 2.1 Coordinate with Public Involvement and Outreach Consultant

At the direction of the PPM, SAIC will work with the BDCP public involvement and outreach
(PIO) consultant to coordinate the development of informational materials (e.g., newsletters,
website, pamphlets, and presentational graphics). A primary focus of this task is expected to be
providing the public involvement and outreach consultant with the information necessary to
develop informational materials related to the status and progress of BDCP development. SAIC
will also assist in a review capacity to ensure the accuracy of informational materials developed
by the public involvement and outreach consultant.

SAIC will not maintain the BDCP website, but will coordinate with the PPM to provide
documents for inclusion on the website as these documents are authorized for release by the
Steering Committee.

Subtask 2.2 Support Public Workshops

This task anticipates that up to eight (8) public workshops will be held by the PIO consultant.
Up to three SAIC team members (the project manager, deputy project manager, and task
managers as necessary) would attend and participate in these workshops. This participation
would focus on providing technical support to the workshop facilitators.

Subtask 2.3 Meetings

Under this task, up to two SAIC team members would attend up to eight meetings with the PIO
consultant to coordinate development of workshop content and presentational information.

Key Staff

Lead: Paul Cylinder, Pete Rawlings
Deliverables

None

Assumptions

e Six workshops will be held in Sacramento or within 60 miles of Sacramento and two (2)
workshops will be held elsewhere in California

e Coordination meetings will be held in Sacramento

e SAIC will assist in the review of up to 15 separate draft public outreach informational
pieces
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Task 3. Support Science Advisory Process
Subtask 3.1 Support Development of Science Advisory Process and Panel

SAIC will support the Steering Committee in the development of the process for independent
scientific advice on and review of the draft BDCP products. This support will include input on
the scope of services of the independent science advisory panel (SAP), selection of a science
panel facilitator, and members of the SAP. The Fishery Agencies generally require a clear
separation of the consulting scientists and independent science advisors during preparation of
conservation plans. SAIC will provide support to the process as appropriate to maintain the
separation necessary for an independent science review.

SAIC will work with the Steering Committee to identify candidates for the SAP facilitator and
will work with the Steering Committee and the SAP facilitator to identify candidates for the
SAP.

SAIC will support the Steering Committee in the development of specific questions to pose to
the science advisory panel that are germane to the development of the BDCP and particularly
questions regarding the approach to the impact assessment and potential efficacy of
conservation measures.

Under direction of the Steering Committee Chair (Chair) and the PPM, SAIC will work to
ensure that the BDCP science process is cognizant of and coordinated with Delta Vision and
other Delta program science-related activities.

Subtask 3.2 Support Science Advisory Panel Workshops

Although the SAIC must allow the science advisory panel their independence from BDCP
development, the panel will need support from SAIC to accomplish their tasks efficiently.
Support from SAIC will include providing to the SAP specific documents or portions of
documents, guidance on where to find key information within documents provided, and
summaries and clarification of information

Subtask 3.3 Meetings
e Support preparation for and attend up to four (4) Science Advisory Panel workshops

e Up to six (6) meetings to develop the science advisory process and identify panel
members

Key Staff
Lead: Paul Cylinder, Pete Rawlings
Deliverables

None
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Assumptions

e SAIC will serve in a support role to the Steering Committee in working with the SAP
and will not be responsible for any deliverables related to the SAP advice or review.

Task 4. Covered Activities
Subtask 4.1 Develop List of Covered Activities

It is expected that the PREs will put forward two types of proposed covered activities, fixed-
location activities and Delta operational activities. While the fixed-location activities are likely
to be relatively independent of each other, the operational activities will be interrelated. As
such, these two types of activities will be addressed separately under each subtask. It should
also be noted here that the types of activities to be proposed by the PREs are known only in
very general terms at this point, so changes to the scope and approach may be needed once the
activities are more fully known.

Fixed-Location Activities

SAIC will work with each PRE to identify the covered activities they propose for coverage under the
BDCP. We recommend that we work with the PREs to develop guidelines for assessing the
appropriateness of including proposed covered activities. SAIC will work with the PREs to develop
these guidelines to assess proposed covered activities. SAIC will then work with each individual
PRE to determine what fixed-location activities they wish to propose for inclusion in the BDCP, and
will prepare a draft memorandum briefly describing each of the proposed covered activities (i.e.,
location, implementation schedule, purpose). The draft memorandum will include the application
of the guidelines to activities and provide SAIC’s assessment of results. The draft covered activities
memorandum will be provided to the PPM and Steering Committee Chair for distribution and
review by an appropriate Work Group of the Steering Committee. Following receipt of review
comments, SAIC will prepare a final memorandum listing those activities that will be proposed for
coverage in the BDCP. Depending on the level of agreement that can be obtained with the Steering
Committee Work Group, revisions to the guidelines and list of covered activities may need to be
undertaken.

Operational Activities

At the same time SAIC is meeting with the PREs to learn about which fixed-location activities
proposed for inclusion in the BDCP, we will also discuss with the PREs their expectations for
ongoing and future Delta operations. SAIC will compile a list of these planned operations. We will
not attempt to formulate an integrated operational plan at this point. We will prepare a
memorandum listing the operational plans of each of the PREs that will be provided to the PPM
and Chair for distribution and review by an appropriate Work Group of the Steering Committee.
Subtask 4.2 Describe Covered Activities

Fixed-Location Activities

Following identification of the proposed covered activities, SAIC will work with each of the PREs to
develop detailed descriptions of each covered activity. Descriptions will be based on the best
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available information and will be described in sufficient detail to allow impacts on covered species
and natural communities resulting from such activities to be assessed. If sufficient information is
not available to analyze impacts of a proposed activity, we will work with the PRE to gather more
detail to supplement the description. If sufficient detail cannot be obtained, we will work with the
PRE to determine if the needed information is likely to be available in sufficient time to be included
in the BDCP schedule. Descriptions of covered activities will include the purpose, location, and
potential extent of disturbance that could be associated with the activity; actions that will be
implemented to undertake the activity that could result in impacts on biological resources (i.e.,
impact mechanisms); and the anticipated implementation schedule and duration of the activity.
Some covered activities may have large and detailed planning and engineering documents already
prepared and available; such detailed information is not necessary for a covered activity description
in the BDCP and in these instances the activity will be summarized to fit the appropriate level of
detail for the BDCP. Once identified, SAIC will compile a GIS database of the projected location of
covered activities and, as applicable, the area of disturbance associated with covered activities.

Operational Activities

SAIC will work with the PREs to develop a single description of the ongoing and future
operational plans for the Delta. The regulatory environmental baseline that is established for
the BDCP (see subtask 5.2) will be used to determine what parts of PREs’ operational activities
would require coverage under the BDCP.

Process for Accepting New Covered Activities

At present there are ten PREs. However, it is anticipated that other PREs may wish to join the
BDCP and new covered activities would need to be described. In order to make that process of
adding new covered activities as smooth as possible and to minimize any delays in the process,
SAIC will work with the PREs and the Steering Committee to develop a process for amending
the list of covered activities after it has been finalized, including how such late-arriving
activities will be handled.

Covered Activities Reports

SAIC will prepare a first draft and a final Description of Covered Activities report for submittal
to the PPM and Chair for distribution and review by an appropriate Work Group of the Steering
Committee. The report will describe each PREs’ fixed-location and operational covered
activities. The review by the Work Group would be directed towards ensuring that the
descriptions of covered activities are complete, accurate, and within the scope of the BDCP and
towards ensuring that the covered activities are described in sufficient detail to meet each
Fishery Agency’s needs for issuing permits under the federal and California laws and
regulations. Text, tables, and graphics will be in a format suitable for incorporation into the
BDCP as the covered activities chapter. SAIC will submit draft and final reports to the PPM as
electronic files in Adobe PDF format via email or the SAIC FTP site.

Subtask 4.3 Interim Project Notification Process and Tracking

The Planning Agreement includes a process for notification of the Fishery Agencies when PREs
propose to undertake projects within the Planning Area prior to completion of the BDCP. SAIC
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will assist the PREs by developing a database for tracking these interim projects, including a
summary of the project location, project purpose, biological effects, and mitigation measures
included in the authorizations of those projects. This database will constitute a record of project
and mitigation activity within the Planning Area during BDCP development and will be
constructed to allow for the summation of affects on covered species and natural communities
from all approved interim projects. SAIC will construct and populate the database using
Microsoft Excel software or other appropriate software. The database will be constructed for
brevity, ease of data entry, and the summation of cumulative affects on species and natural
communities.

Subtask 4.4 Meetings

Under this task, SAIC will attend up to 20 meetings with individual or groups of PRE’s to
review and revise the text describing the PREs specific covered activities.

Key Staff

Task Oversight: Paul Cylinder, Pete Rawlings
Task Lead: Craig Stevens
Senior Support: Loren Bottorff

Deliverables
e Draft Covered Activities List Memorandum (pdf file via email)
e Final Covered Activities List Memorandum (pdf file via email)
¢ Annotated outline of the Covered Activities Chapter (pdf file via email)
e First Draft Covered Activities Chapter (pdf file via email)
e Final Covered Activities Chapter (pdf file via email)
e Interim Project Database (MSExcel file via email)
Assumptions

e All meetings with PREs will be held at PRE offices or SAIC offices in the Sacramento
Area or the San Francisco Bay Area

e PRE staff will provide sufficient information to SAIC regarding the nature of their
covered activities to develop the descriptions of covered activities for the BDCP.

Task 5. Ecological Baseline Data Compilation and Report
Subtask 5.1 Identify Covered Species

We will work with the Steering Committee to develop criteria for identifying a preliminary list
of species to be covered and addressed in the BDCP. SAIC will prepare a draft and final

Draft Bay-Delta Conservation Plan Work Plan 9



technical memorandum describing covered species selection criteria and recommended covered
species. To develop this Work Plan, we have assumed that not more than 35 species would be
covered under the BDCP.

Subtask 5.2 Description of Regulatory Environmental Baseline

Environmental baseline is defined by regulation under the Endangered Species Act. Before the
impact analysis can be conducted or conservation measures developed, the time frame, actions,
and conditions of the Planning Area that constitute the environmental baseline must be
determined. SAIC will support the Fishery Agencies and Steering Committee in the process of
developing the environmental baseline for the Planning Area. The concurrent Section 7 process
for the OCAP must include a determination of the environmental baseline and that
determination will affect the decision for environmental baseline for the BDCP. Once the
regulatory environmental baseline is established, SAIC will be able to complete the description
of ecological baseline conditions for the BDCP.

Subtask 5.3 Assemble Resource Data and Information and Identify Gaps and Uncertainties

SAIC will assemble and synthesize data and information necessary for the development of the
description of baseline ecological conditions, conduct of the impact analysis and development
of the conservation strategy. All data and information will be from existing sources. No new
data will be developed. We will work with the Fishery Agencies and the CALFED Science
Program to identify and gather information on the species and natural communities covered by
the BDCP. Other programs ongoing in the Planning Area such as the Delta Regional Ecosystem
Restoration Implementation Plan (DRERIP) and Delta Risk Management Study (DRMS) will also
be used as sources of baseline information on biological resources.

SAIC will work with the USBR, DWR, CBDA, USFWS, DFG, NOAA Fisheries, CALFED Science
Program, NGOs, and other agencies to gather existing data sets, including GIS data, that are
useful in the development of the BDCP. Such information may include bathymetry, species
distribution data, vegetation data, aquatic habitat data, facility locations, land use data, soils
data, etc. SAIC will establish a project data library of existing databases for use in presenting
baseline conditions, conducting the impact analysis, developing the conservation strategy, and
creating graphical depictions for the BDCP document.

Once all sources of data and information have been investigated, SAIC will prepare and submit
a memorandum to PPM and Chair describing known or potential data gaps and the level of
uncertainty associated with the available information for distribution and review by an
appropriate Work Group of the Steering Committee. This memorandum will summarize
information that would be valuable to the BDCP development, but that is not available from
existing sources. The Work Group will be asked to review the data gaps and determine if
additional information should be collected. SAIC does not propose to fill data gaps under this
scope of work.

Subtask 5.4 Prepare Ecological Baseline Report

SAIC will prepare a draft and final Ecological Baseline Report. This report will be formatted as
the ecological baseline chapter of the BDCP. This report will describe the overall physical and
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biological features of the Planning Area, the ecological characteristics of covered natural
communities, and the status and ecological requirements of covered species.

The ecological conditions chapter will provide an overview of the physical and hydrologic
conditions that exist in the Planning Area under baseline environmental conditions. This task
assumes that baseline Delta hydrologic conditions and operations will be described based on
program modeling provided by DWR and Reclamation. This description will include a
description of the operation of major diversions and other facilities and graphics showing the
locations of major diversions and other facilities and structures related to Delta operations in
the Planning Area.

SAIC will prepare descriptions of the natural communities within the Planning Area. These
descriptions will include an overview of distribution, dominant vegetation, common wildlife,
and general ecological determinants (e.g., physical conditions such as soil types, geology, and
hydrology that affect the community distribution and function).

The NCCP Act requires that NCCPs address the conservation of ecosystem functions, biological
diversity, environmental gradients, and shifting species distributions. Although a decision has not
been made for the BDCP to serve as an NCCP, SAIC will ensure that NCCP Act requirements are
addressed such that a decision to make the BDCP an NCCP would not require reworking of the
ecological baseline report. SAIC will identify and describe the following characteristics of the major
natural communities in the Planning Area:

e Ecosystem Function. We will generally describe the ecological processes and functions
typical of and important to each major community such as watersheds, biomass
production, and flood flows.

e Biological Diversity. Working with the Fishery Agencies, SAIC will use available
information, including CALFED Science Program data, to assess the biodiversity of
different taxonomic groups within the Planning Area.

e Environmental Gradients. SAIC will us existing information to describe environmental
gradients in the Planning Area, including regional gradients within the Delta such as
salinity and temperature and transition zones and ecotones between the various natural
communities in the Planning Area.

e Shifting Species Distributions. SAIC will use existing information to describe the
potential for shifting species distributions due to environmental changes. We will
consider the potential effects of climate change and sea level rise as assessed by recent
DWR studies and the DRMS project.

SAIC will prepare status accounts for covered species using existing information gathered under
subtask 5.3. Under this scope of work, it is assumed there will be no greater than 35 covered
species included in the BDCP. Species accounts will contain the following information:

e Legal status
e Distribution
e Habitat requirements
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Known distribution in the Planning Area
Population status, trends, and reason for decline
Current threats to survival

Existing management actions

Recovery goals (if any)

Species accounts will focus on information that is directly pertinent to the assessment of impacts
and development of conservation measures in the BDCP. For covered fish species, we will gather
information that is available from extensive fishery surveys conducted by the California CDFG,
DWR, USFWS, NOAA Fisheries, Reclamation, University of California, Davis (UCD), and a variety
of other investigators. Information on the life-history requirements of covered fish is also available
from the scientific literature as well as various observations and research investigations conducted
within the Delta. Much of this information has been compiled and summarized through other
projects including, but not limited to, CALFED, VAMP, DRMS, DRERIP, South and North Delta
improvement projects, and a variety of other sources. In addition, information on many of the key
species and habitats has been compiled and synthesized in the form of white papers such as those
prepared for Central Valley salmonids, delta smelt, Sacramento splittail, and open water estuarine
habitat.

For species that have critical habitat designated under the federal Endangered Species Act and
essential fish habitat (EFH) under the Magnuson-Stevens Act, SAIC will describe the location of that
critical habitat and EFH in the Ecological Baseline Report.

SAIC will prepare a draft and a final Ecological Baseline Report for submittal to the PPM and
Chair for distribution and review by an appropriate Work Group of the Steering Committee.

Subtask 5.5 Meetings

To gather information and prepare the ecological baseline conditions report, SAIC will attend
up to ten (10) meetings with staff from various agencies including PREs, Fishery Agencies,
NGOs, CALFED Science Program, CBDA, DWR, Reclamation, DRMS, and DRERIP.

Key Staff

Task Lead: Paul Cylinder, Pete Rawlings
Aquatic Resources: Chuck Hanson, Brian Manly
Riparian Resources: Jim Estep

Deliverables

e Draft Technical Memorandum on Covered Species (via email to the PPM and Chair in
Adobe PDF format)

¢ Final Technical Memorandum on Covered Species (pdf file via email)
e Data Gaps and Uncertainties Memorandum (pdf file via email)

e Draft Ecological Baseline Report (pdf file via email)
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e Final Ecological Baseline Report (pdf file via email)

Assumptions

¢ All information and data gathered will be from existing, available sources and no new
data will be collected under this scope of work.

e Fishery Agencies, PREs, and NGO’s will work closely with SAIC and provide all
available data and information necessary for the preparation of the BDCP.

¢ No more than 35 species will be covered under the BDCP
Task 6. Impact Assessment
Subtask 6.1 Develop Approach to Impact Assessment

Before initiating the impact assessment, SAIC will prepare and deliver to an appropriate
Steering Committee Work Group a presentation describing the approach proposed for
conducting the impact analysis for covered species and natural communities. Following the
presentation of the proposed approach, SAIC will take guidance on the preferred approach and
prepare an Impact Assessment Approach Report. SAIC will work with the Work Group to
ensure that the proposed impact assessment approach will provide the information necessary to
comply with the ESA and NCCPA. Impacts will be assessed from the baseline ecological
conditions identified under Task 5. The report will identify the approach for each of the
following components of the impact assessment:

¢ Impact mechanisms associated with each covered activity or groups of activities

e Impact mechanisms associated with anticipated proposed conservation measures
(impact assessment methods would be developed iteratively following the preparation
of the draft conservation strategy to address potential effects of conservation measures)

e Direct effects of covered activities and conservation measures on covered species

e Effects of covered activities and conservation measures on covered species habitats and
natural communities

e Metrics for expressing level of take for covered species and impacts on natural
communities

e Hydrologic and hydrodynamic modeling, conceptual species and species habitat
models, population models, and other analytical tools proposed for use in assessing
effects of covered activities and conservation measures on covered species and natural
communities
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e Statistical assessment methods

It is anticipated that impact mechanisms will be identified using conceptual models that have been
developed through other programs (e.g., CALFED, DRERIP, DRMS, CALFED white papers,) and
the analysis and synthesis of information available on species and habitat conditions.

SAIC will provide the Impact Assessment Approach Presentation via email in Adobe PDF
format to the PPM and Chair for distribution and review by an appropriate Work Group of the
Steering Committee.. Following the meeting at which the presentation is delivered and the
preferred approach is identified, SAIC will prepare the Impact Assessment Approach Report.
Following review and comment on the Impact Assessment Approach Report, SAIC will move
forward with the impact analysis (subtask 6.2). The Impact Assessment Approach Report and
comments received from reviewers will serve as the basis for conducting the impact analysis.

Subtask 6.2 Conduct Impact Analysis

SAIC will conduct an assessment of impacts on covered species and natural communities that
would be expected to result from implementation of the covered activities identified in Task 4.
Following development of the conservation strategy under Task 7, SAIC will assess the impacts
expected to result from the implementation of BDCP conservation measures. As the
conservation strategy is revised and refined, this impact assessment for conservation measures
will also require revision and refinement. The impact assessment will identify the likely
impacts of the covered activities on covered species and natural communities and estimated
levels of species take as defined under federal and California laws and regulations. Some
impacts will not be readily identifiable or certain to occur and, in such instances, SAIC will
describe the relative likelihood of occurrence of such impacts. Impacts on ESA designated
critical habitats and EFH will also be described.

Conceptual Species Habitat Models

Conceptual species habitat models will be developed for covered species using constituent
elements of habitat that can be identified and quantified using existing data on hydrology,
water quality, vegetation, substrate, topography, bathymetry, and other parameters. SAIC will
review existing conceptual models (e.g., models developed by DRERIP) to determine their
applicability for use in the BDCP impact assessment. If appropriate, these existing conceptual
models will be used directly or in modified form if necessary. As appropriate, models will be
developed for species for which existing models are not available. The purpose of these models
will be to assess impacts of covered activities and conservation measures on the extent and
quality of species habitats. We will prepare a draft Conceptual Species Habitat Model
Memorandum describing the proposed species models for review and a second draft report
revised as needed to address comments received. The SAIC team will coordinate development
of the species habitat models with the Work Group. The information provided in the report
will be included in the Environmental Baseline chapter of the BDCP.

SAIC will provide the draft and final Conceptual Species Habitat Model Memorandum via
email in Adobe PDF format to the submittal to the PPM and Chair for distribution and review by
an appropriate Work Group of the Steering Committee..
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Hydrologic and Hydrodynamic (H&EH) Modeling

SAIC assumes that CALSIM 1II, RMA Bay-Delta, DSM2 models and other models as appropriate
will be the primary tools used to provide modeling outputs necessary for assessing the impacts
of flow-related covered activities and conservation measures on covered species and natural
communities. Use of models other than CALSIM II, RMA Bay-Delta, and DSM2 could affect the
cost and schedule for conducting this task. The SAIC H&H modeling team will work closely
with the aquatic and riparian resources team to identify the scenarios to be modeled and the
model outputs that will be required to assess impacts on covered fish and habitats for riparian-
associated covered species. Modeling scenarios are expected to be iterative to provide
information necessary as appropriate to modify flow-related covered activities to reduce levels
of take and to increase the efficacy of conservation measures.

SAIC’s modeling team will conduct a system-wide operations analysis to evaluate Delta flows
and exports, operation and re-operation of the SWP and CVP water projects, and the extent of
system-wide impacts on other water users and the environment with implementation of the
conservation strategies. The current Central Valley water planning model used by Reclamation
and DWR is CALSIM 1I, a general-purpose simulation model of the combined CVP/SWP
systems as well as a host of smaller water supply entities with which the CVP/SWP systems
interact. The CALSIM II model requires assumptions related future hydrologic conditions, level
of demands, regulatory environment, and operation of water project facilities. The results from
CALSIM 1II will provide boundary conditions (i.e., flows and exports) to the Delta-specific
models.

The assessment of impacts on covered fish species and aquatic conditions will require that the
effects of the covered activities and other various actions on Delta flows, salinity, and water levels
be evaluated. The modeling tools to be applied to analyze hydrodynamics and water quality in the
Delta will be the RMA Bay-Delta and DWR DSM2 models.

To populate the models, the SAIC team will coordinate with the Work Group to identify the
assumptions to be used to model impacts of flow-related covered activities and conservation
measures. Assumptions identified in coordination with the Work Group will be used to model
the scenarios and will be used to develop the BDCP appendix describing H&H modeling.

This task assumes that up to 15 model simulations will be required to assess impacts of the
covered activities and conservation measures.

Impacts on Aquatic Resources

To conduct the analysis of impact s on aquatic resources, information from all relevant sources will
be compiled and reviewed as part of the development of the technical foundation for the impact
analysis and subsequent identification of conservation measures. These sources include:

e databases that characterize the seasonal and geographic distribution, trends in
abundance, and associations between specific species and their habitats;

e outcomes of various experimental investigations, such as the juvenile Chinook salmon
survival studies conducted on the Sacramento and San Joaquin River systems that will
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be analyzed to provide additional information on the relationship between survival or
other population dynamic metrics and factors potentially affecting the biological
response of these species to environmental conditions; information regarding SWP and
CVP project operations, changes in hydrologic conditions in response to project
operations, as well as historic information characterizing intra-annual and inter-annual
variability in hydrology and habitat over a wide range of water year types;

e white papers that have been prepared for other efforts (e.g.,, CALFED), such as those
prepared for Central Valley salmonids, delta smelt, Sacramento splittail, and open
water estuarine habitat; and

e interviews with various scientific investigators who have been actively involved in
analyzing various aspects of the Delta aquatic ecosystem, physical habitat conditions,
and the effects of various environmental and other factors on habitat quality and
availability for the species.

A wide variety of potential impact mechanisms affect the population dynamics of covered fish
species inhabiting the Delta as well as habitat quality and availability for these species. Impact
mechanisms associated with covered activities may include both direct and indirect effects on
habitat conditions or effect the reproduction, growth, or survival of the covered species. Many of
these impact mechanisms may change in the future in response to changing environmental
conditions, such as sea level rise, warming, changes in hydrologic conditions, invasive species, etc.,
or act through cumulative and interdependent processes affecting the biological response of
covered species to covered activities. The impact assessment for covered fish species will focus on
two primary elements including (1) habitat-based assessment of the effects of covered activity and
(2) species and life-stage specific analyses of the effects of covered activities on the population
dynamics of each species. The impact assessment will include both quantitative/statistical analyses
of existing data, when possible, and qualitative/interpretational analyses of general trends and
patterns where the available data are insufficient to quantitatively assess a specific impact
mechanism. Primary tools for evaluating impacts of flow-related activities will be application of the
CALSIM 1I, the RMA Bay-Delta, and DWR DSM2 models (see above). Results of this analysis will
provide a technical basis for assessing the effects of existing covered activities on habitat quality and
availability for various species and/or species dynamics, but will also form an important basis for
evaluating the potential effectiveness of various alternative management actions and conservation
strategies in restoring and improving habitat functions, availability, and other processes that will
protect covered species and contribute to their recovery (see Task 7).

Impacts on covered fish species will be expressed quantitatively (e.g., extent of habitat affected,
quantity of individuals entrained) when supported by the available information or qualitatively
for impacts that cannot be quantified based on the available information.

Impacts on Terrestrial Resources
We propose to use two approaches to conduct the assessment of impacts on terrestrial species:

1. Assessing impacts based on the location of known occupied covered species habitat
relative to the projected area that could be affected by covered activities. This approach
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would apply to covered species for which occupied habitats in the Planning Area have
been documented.

2. Assessing impacts based on application of species habitat models described above. This
approach would apply to covered species for which the extent of occupied habitats are
not well documented in the Planning Area, but for which their habitat requirements are
known. Species habitat models would be developed based on the land cover types that
support species habitat and species behaviors. Potential impacts would be identified by
overlaying covered activity areas with habitat areas identified based on application of
the models.

Impacts of fixed-location activities and conservation measures that could result in a footprint
impact on species habitats and natural communities would be determined by overlaying the
projected footprints of the covered activities with the land cover type GIS data layer. Impacts of
operational covered activities and conservation measures would be assessed based on H&H
modeling results and would be expressed as expected changes in the extent or quality of
habitats and natural communities. Impacts on habitats and natural communities and levels of
take that cannot be easily quantified (e.g., changes in water quality, harassment of covered
species associated with construction activities) will be described qualitatively.

Impact Assessment Report

SAIC will prepare a first and second draft Impact Assessment Report for submittal to the PPM
and Chair for distribution and review by an appropriate Work Group of the Steering Committee
and a final Impact Assessment Report. The Impact Assessment Report will focus only on
impacts of the covered activities. Impacts of the covered activities will be used to guide
development of the conservation measures. The final report will be used to as the impact
assessment chapter of the BDCP. The Impact Assessment Report will include a discussion of the
level of uncertainty associated with impact conclusions presented. SAIC will also prepare up to
four stand alone Impact Assessment Summaries in tabular or graphic format. Any adverse
effects of conservation measures on covered species will be addressed in the draft BDCP
document impacts chapter under Task 9. The reports and summaries will be provided to the
PPM and Chair for distribution and review by an appropriate Work Group of the Steering
Committee.

Subtask 6.3 Support Indirect and Cumulative Effects Analysis

SAIC will support the designated Steering Committee Work Group in development of the
assessment of indirect effects as required under Section 7 of the Endangered Species Act. We
assume that the Work Group will provide text for the indirect effects assessment. SAIC will
review and provide comments on this draft text. SAIC will incorporate text received from the
Work Group on indirect affects into a section of the BDCP.

SAIC will work with the Work Group to identify other non-federal projects for review of
cumulative impacts as required under Section 7 of the Endangered Species Act. Using existing
impact analyses of these other projects, SAIC will assess the cumulative affects on covered
species. The cumulative impacts analysis will be prepared as a separate section of the BDCP.
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Subtask 6.4 Meetings
e Up to 25 meetings and 10 conference calls with the PREs, Fishery Agencies, and Work
Group to develop and review the Species Habitat Model Report, develop and review

Modeling Assumption Reports, and review Impact Assessment Reports

¢ 3 meetings with the Steering Committee to present and review the Impact Assessment
Approach Report, Species Habitat Model Report, and Impact Assessment Report

Key Staff

Task Coordination and Oversight: Paul Cylinder, Pete Rawlings
H&H Modeling: John DeGeorge, Rob Tull, Armin Munevar
Biological Resources: Chuck Hanson, Jim Estep

Statistical Assessments: Bryan Manly

Deliverables
e Impact Assessment Approach Presentation (pdf file via email)
e Impact Assessment Approach Report (pdf file via email)
e Draft Conceptual Species Habitat Model Memorandum (pdf file via email)
¢ Final Conceptual Species Habitat Model Memorandum (pdf file via email)
e First draft Impact Assessment Report (pdf file via email)
e Second draft Impact Assessment Report (pdf file via email)
e Final Impact Assessment Report (pdf file via email)
e Four (4) Impact Assessment Summaries (pdf file via email)
Assumptions
e Habitat models will be prepared for up to 35 species

e PREs, Fishery Agencies, NGOs, and the Steering Committee Work Group will provide
comments to review documents to the PPM in accordance with the schedule

e FEach reviewing entity will coordinate internal comments and will not submit
conflicting comments to the PPM

e The impact assessment will be conducted using the best available information and the
BDCP schedule will not be modified pending completion of relevant ongoing studies
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Task 7. Conservation Strategy
Subtask 7.1. Review and Describe Other Conservation Programs in the Planning Area

SAIC will compile and review information related to conservation and other actions being
undertaken through other programs within the Planning Area. Information developed under
this task will be used to support development of the BDCP conservation strategy, such as the
identification of opportunities to improve the efficacy of BDCP conservation measures through
coordination with other programs.

To implement this task, we anticipate meeting with CBDA CALFED program planners,
DRERIP, DRMS, Delta Protection Commission, DWR, Fishery Agencies, and others as
appropriate to identify their ongoing and planned activities relevant to development of the
BDCP. We will prepare a draft and final Other Delta Programs Report presenting the
information collected under this task and provide them via email in Adobe PDF format to the
PPM and Chair for distribution and review by an appropriate Work Group of the Steering
Committee..

Subtask 7.2 Prepare Proposed Conservation Strategy

SAIC will prepare a detailed description of the proposed conservation strategy that will serve as
the draft conservation strategy chapter for the BDCP. The proposed conservation strategy will
describe measurable goals and objectives for each of the covered species and natural
communities and will be consistent with guidance provided under the USFWS'’s Five-Point
Policy for HCPs and the requirements of the NCCP Act. Key elements of the conservation
strategy are the biological goals and objectives, conservation measures, monitoring plan, and
adaptive management plan. Draft deliverables for each of these elements will be combined
under Task 9 to prepare the conservation strategy chapter of the draft BDCP.

Owerall Conservation Goals and Approach

SAIC will work with the designated Steering Committee Work Group through two (2) meetings
facilitated by SAIC to develop the overall conservation goals and approach to the conservation
strategy. For the first meeting, SAIC will prepare a Conservation Goals Presentation outlining
potential goals for discussion by the Work Group. The first meeting would include a discussion
of overall conservation goals for the conservation strategy and would conclude with direction to
SAIC on overall goals to achieve and guidance on the range of approaches to conservation to
develop. For the second meeting, SAIC will prepare a Conservation Strategy Alternatives
Presentation outlining three (3) alternative overall conservation strategies. Included in this
presentation will be comparative implementation cost estimates for the alternatives developed
under Task 8. The second meeting would include the presentation by SAIC describing the three
potential overall approaches to the conservation strategy and a discussion of the pros and cons
of each conservation strategy approach and will end with the Work Group providing direction
to SAIC as to what approach the conservation strategy should take. Following receipt of
direction on the overall approach to the conservation strategy, SAIC will prepare a
Conservation Strategy Guidelines Report that summarizes the guidance on the overall approach
to conservation resulted from the meeting. After sufficient progress has been made in assessing
impacts of covered activities on covered species under Task 6, SAIC will prepare a
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Conservation Strategy Framework Report that describes in framework/summary form the
Steering Committee’s proposed overall approach to conservation under the BDCP.

Biological Goals and Objectives

The SAIC team will develop specific measurable biological goals and objectives for each of the
covered species and natural communities. Species and community specific goals and objectives
will be consistent with the overall conservation goals and objectives identified for the selected
proposed conservation strategy. Goals and objectives will be formulated based on information
collected under baseline ecological report and results of the impact assessment.

We will develop a draft Biological Goals and Objectives Report for review and a final Report
based on comments received on the draft. The reports will be provided to the PPM and Chair for
distribution and review by an appropriate Work Group of the Steering Committee.

Development of Conservation Measures

Based on the Conservation Strategy Framework Report, SAIC will develop detailed
conservation measures designed to avoid and minimize impacts, mitigate impacts to the
maximum extent practicable, and to achieve conservation goals for covered species and natural
communities. Conservation measures will be developed to meet the regulatory standards for
section 10 of the ESA and NCCPA, or CESA if the BDCP does not serve as an NCCP. To
develop avoidance and minimization measures, we will work with the PREs or appropriate
designated work group to identify opportunities to modify covered activities to reduce adverse
effects while achieving the objectives of the activities.

To support development of the BDCP conservation measures, SAIC will review existing
documents (e.g., CALFED Ecosystem Restoration Program Plan, CALFED MSCS, DRERIP,
biological opinions) to identify the range of existing conservation measures that have been
implemented or that have been proposed for conserving covered species and natural
communities. We will evaluate the success of measures that have been implemented to
determine their suitability for achieving the BDCP biological goals and objectives). SAIC will
evaluate the available body of information to identify conservation measures that will achieve
the biological goals and objectives. For example, we propose to evaluate portions of the Delta
where the greatest effects of ongoing operational activities are located to determine if there are cost-
effective opportunities to modify or relocate the facilities to reduce take. We will also look at
opportunities outside of the Delta to restore spawning and rearing habitats or remove stressors that
could increase the recruitment of fish and offset the effects of covered activities.

As appropriate, SAIC will evaluate the likely effectiveness of proposed conservation measures for
achieving biological objectives using hydrologic modeling simulations, conceptual models, cost
effectiveness models (see Task 8) and other information. This task assumes that several exploratory
simulations will be initially required to iterate between the biological, hydrologic, hydrodynamic,
water quality, and policy aspects associated with potential conservation measures. The SAIC H&H
modeling team will perform up to ten (10) model simulations for this purpose. As the suite of flow-
related conservation measures are finalized, model simulations will be required to evaluate effects
on the water supply operations, Delta water levels, and water quality. This task assumes that up to
three (3) model simulations will be conducted to provide this information. Depending on the
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complexity of the conservation measures, several trial simulations may be required before arriving
at final simulations to support impact assessments. Up to fifteen (15) 1-year simulations using the
RMA Bay-Delta model will be conducted for applicable conservation measures to assess
hydrodynamic and salinity transport, residence time analysis for selected locations, simulate short-
term particle tracking. As the suite of operational conservation measures are finalized, we assume
that up to three model simulations will be conducted over a 15 year simulation window to assess
impacts.

Conservation measures will be developed for each of the covered natural communities. These
community-level conservation measures will address ecosystem functions necessary to sustain
each natural community and will also provide for the protection, enhancement, and restoration
of habitats for the covered species associated with each of the communities. Community-level
conservation measures will include provisions for management actions that may need to be
periodically implemented to maintain desired vegetative structure and compositions that
provide habitat for covered species.

The conservation strategy will identify species-specific conservation measures for those covered
species for which their conservation needs cannot be wholly achieved through implementation
of system-wide-level and natural community-level measures. Examples of species-specific
measures would include measures that would be implemented in conjunction with covered
activities that would avoid and minimize direct effects on covered species, that provide for
protecting specified habitat areas necessary for one or more covered species, and establishing
populations.

SAIC will develop a first draft Conservation Measures Report for review, a second draft based on
comments received on the first draft for review, and will prepare a third draft report based on
comments received. The reports will be provided to the PPM and Chair for distribution and
review by an appropriate Work Group of the Steering Committee.

Adaptive Management Plan

The adaptive management plan (AMP) will be designed to meet the guidance provided in the
USFWS’s Five-Point Policy for HCPs, the requirements of the NCCP Act, and other applicable
regulatory guidance. The adaptive management plan will address processes and procedures for
adjusting BDCP implementation based on new information learned through results of effectiveness
monitoring and research conducted under the BDCP and by others (e.g.,, CALFED research and
monitoring) over the term of the BDCP. To develop these processes, we will review adaptive
management processes adopted for other plans and will work with the Steering Committee Work
Group to identify a process that will meet the regulatory objectives of the BDCP. An important
focus of the AMP will be development of a flexible process that can, to the extent practicable,
accommodate future changes in Delta conditions (e.g., Delta operations, sea level rise). We will also
work with the Work Group to identify changed circumstances, in compliance with USFWS/NOAA
Fisheries “no-surprises” regulations, and remedial measures that would be implemented in the
event of those changed circumstances. We will also identify procedures for addressing unforeseen
circumstances.
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SAIC will develop a first draft AMP for review, a second draft based on comments received on
the first draft for review, and will provide a third draft report based on comments received. The
reports will be provided to the PPM and Chair for distribution and review by an appropriate
Work Group of the Steering Committee.

Monitoring and Research Plan

The monitoring and research plan will identify monitoring goals and objectives, performance
standards, the range of research that may be undertaken under the BDCP, and reporting
requirements. This Work Plan assumes that detailed monitoring protocols and schedules and
specific research studies will be developed during BDCP implementation. To develop the
monitoring and research plan, SAIC will review the extent of existing and planned monitoring and
research relevant to the BDCP being implemented through other programs. We will use this
information to focus the BDCP monitoring and research plan to address only monitoring and
research needs that are not provided for under these other programs. The plan may include effects
monitoring, implementation monitoring, and effectiveness monitoring. Effects monitoring would
only be identified for covered activities for which there are uncertainties about the extent of likely
impacts and mitigation needs. The need for effects monitoring would be determined based on the
results of the impact analysis. Implementation monitoring would describe the monitoring to be
undertaken to document the implementation of conservation measures and compliance with terms
and conditions of the permits. Effectiveness monitoring would describe the monitoring that may be
undertaken to determine the response of covered species populations, species specific habitat, and
natural communities to implementation of conservation measures. Effectiveness monitoring would
be directed towards providing the information necessary to adaptively implement the strategy over
the term of the BDCP.

SAIC will develop a first draft Monitoring and Research Plan for review, a second draft based on
comments received on the first draft for review, and will provide a third draft plan based on
comments received. The draft plans will be provided to the PPM and Chair for distribution and
review by an appropriate Work Group of the Steering Committee. Subtask 7.3 Meetings and
Conference Calls

e Up to 20 meetings with the PREs, Fishery Agencies, NGOs, and the Steering Committee
Work Group to develop goals and prepare the conservation strategy

e Up to 8 meetings with planning staff from other Delta programs to identify
conservation and other activities relevant to developing the conservation strategy

e Up to 6 meetings with the Steering Committee to present and review the Biological
Goals and Objectives Report, Conservation Measures Report, Adaptive Management
Plan, and Monitoring and Research Plan

Key Staff

Task Coordination and Oversight: Paul Cylinder, Pete Rawlings
Biological Resources: Chuck Hanson, Jim Estep
Coordination with Other Programs: Craig Stevens
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Deliverables

Conservation Goals Presentation

Conservation Strategy Alternatives Presentation

Conservation Strategy Guidelines Report (pdf file via email)
Conservation Strategy Framework Report (pdf file via email)
draft Other Delta Programs Report (pdf file via email)

final Other Delta Programs Report (pdf file via email)

draft Biological Goals and Objectives Report (pdf file via email)
final Biological Goals and Objectives Report (pdf file via email)
first draft Conservation Measures Report (pdf file via email)
second draft Conservation Measures Report (pdf file via email)
final Conservation Measures Report (pdf file via email)

first draft Adaptive Management Plan (pdf file via email)
second draft Adaptive Management Plan (pdf file via email)
final Adaptive Management Plan (pdf file via email)

first draft Monitoring and Research Plan (pdf file via email)
second draft Monitoring and Research Plan (pdf file via email)

final Monitoring and Research Plan (pdf file via email)

Assumptions

All Steering Committee members will provide comments on review documents to the

PPM in accordance with the schedule

Each reviewing entity will coordinate internal comments and will not submit

conflicting comments to the PPM

Conservation measures will be developed based on the best available information and
the BDCP schedule will not be modified pending completion of relevant ongoing

studies
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Task 8. Economic Analysis

Subtask 8.1 Prepare Implementation Relative Cost Estimates for Alternative Conservation
Strategies

To support the development of the overall approach to conservation strategy presentation as
described in subtask 7.2, the SAIC economics team will develop screening-level cost/benefit
information for up to three alternative conservation strategies. ~The economics team will use
appropriate tools (such as Metropolitan Water District’'s Action-Effectiveness Comparison
[AEC] Tool, if approved) to represent expected relative implementation costs and conservation
benefits of each alternative. Conservation benefits will be represented in terms of the expected
increase in fish populations or other metrics to gage progress towards achievement of goals and
objectives over BDCP implementation. Strategy costs will be defined in terms of the annualized
life-cycle cash flow requirements of the conservation measures comprising each alternative
strategy. The ratio of expected population gain per dollar of investment will be the primary
metric for ranking the alternatives in terms of cost-effectiveness. SAIC economists will prepare
a Conservation Alternatives Relative Cost Rankings Memorandum for use in the evaluation of
the three alternative overall conservation strategies.

Model Documentation

Before initiating the cost/benefit screening analysis of alternatives, the economics team will
prepare a brief describing the modeling approach, model structure, data requirements, key
model assumptions, calibration, and necessary updating for use in the screening analysis. SAIC
economists will coordinate with the Work Group on the developing the screening model
documentation and model updating procedure.

Subtask 8.2 Prepare Implementation Cost Estimate for Proposed Conservation Strategy

Once the proposed conservation strategy has been selected and described the SAIC economics
team will develop detailed implementation cost estimates for the proposed strategy. Whereas
the cost estimating for alternative overall conservation strategies under subtask 8.1 will rely on
reconnaissance-level cost information, the objective of this task is to develop a level of cost
detail capable of supporting the BDCP’s implementation cost allocation and funding plans.

Cost Estimation Guidelines

Before developing costs for conservation measures, the SAIC economics team will prepare
guidelines for the cost estimation, including formatting, level of detail, discounting
assumptions, and period of analysis. SAIC economics team will coordinate with the Work
Group to develop the guidelines for cost estimation. The economics team will use these
guidelines to assure consistency in approach across team members and conservation actions.
Existing state and federal guidelines for cost estimation will be reviewed and incorporated into
the team guidelines as necessary.
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Review Existing Cost Estimates

The economics team will conduct a review of existing cost estimates from other programs for
conservation measures similar to the conservation measures included in the proposed
conservation strategy. This review will identify the set of conservation measures for which
existing detailed cost information is available. We will then assess the quality and applicability
of this cost information for use in the BDCP. Conservation measures in the proposed
conservation strategy will be sorted into three categories: (1) measures with no existing usable
cost information; (2) measures with limited existing cost information of varying quality; and (3)
measures with good existing cost information of medium to high quality. Using this
information, the economics team will identify for each conservation measure the remaining cost
information it must develop.

Develop Cost Estimates for Conservation Strategy Components

The economics team will work with engineers, habitat restoration specialists, and other experts
to develop missing cost information for each conservation measure. Costing the conservation
measures is expected to require engineering and biological expertise that will be drawn from
other members of the SAIC team, PREs, NGOs, and the Fishery Agencies. The economics team
will assess the cost of all components of the proposed conservation strategy including:
conservation measures, monitoring, adaptive management, remedial measures, and plan
administration. The cost effectiveness of proposed conservation measures will also be
evaluated. It is important to emphasize that the economics team views costing as a
collaborative exercise, which is expected to require extensive cooperation and participation by
the PREs and Fishery Agencies.

Prepare the Cost Estimate for the Proposed Conservation Strategy

The economics team will develop a set of linked spreadsheets or databases to manage the
conservation measures cost information. This data tool will allow costs to be summarized by
type of action (e.g. fish screens), cost category (e.g. land acquisitions, construction, operations
and maintenance [O&M]), year of occurrence, or other parameter (e.g. geographic occurrence).
The economics team anticipates the proposed conservation strategy will evolve as BDCP
development progresses through reviews and revisions. The costing tool therefore will be
constructed so as to facilitate rapid cost updating in response to changes in the level or timing of
conservation measures. Before developing new tools, the economics team will evaluate the
suitability and adaptability to this task of the AES Tool used in subtask 8.1. The economics team
will select whichever approach (i.e. new tool development or adaptation of AES Tool) it deems
most cost-effective.

The SAIC economics team will prepare a first and second draft Conservation Strategy Cost
Estimate Report for submittal to the PPM and Chair for distribution and review by an appropriate
Work Group of the Steering Committee and then a final Conservation Strategy Cost Estimate for
inclusion in the draft BDCP document under Task 9. Upon completion of the Conservation
Strategy Implementation Costing Model, SAIC will provide the Model to the PPM.
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Subtask 8.3 Assist with Conservation Funding Strategy

The work in this subtask is predicated on the assumption that the PREs and the Steering
Committee will take the lead on developing the conservation funding and cost allocation
strategy. The role of the SAIC economics team will be to provide analytic and technical
support, as requested by the PREs and the Steering Committee.

Existing Funding. The SAIC economics team will compile information on existing state and
federal funding that may be available to support BDCP implementation, such as passage of
recent bond propositions (e.g. Proposition 84 that passed in November 2006); state and federal
agency budgets (e.g. ESA Section 6 grants), state general fund revenues, federal appropriations,
and water project revenue sources (e.g. CVPIA restoration funds). The economics team will
work with the designated Steering Committee Work Group to construct an initial list of existing
funding sources to research. The economics team will develop a brief summarizing the amount
of existing funding by source, limitations on the use of this funding for BDCP implementation,
the period in which the funding is potentially available, the agency controlling the funding
source, and other pertinent information.

Financing Tools. The economics team will list and describe potential financing tools or
mechanisms that could be used by the BDCP. These can include (but are not limited to): annual,
one-time, or periodic contributions by PREs (potentially financed by annual revenues, local
bonds, or other borrowing), state general and revenue bond financing, federal appropriations,
and in-kind contributions.

BDCP Cost/Revenue Schedule. Using information from subtask 8.2, the economics team will
develop a schedule of all costs to be incurred over the implementation period for the BDCP.
Anticipated revenues from all sources also will be scheduled. The cost/revenue schedule will
allow comparison of the timing of expenditures and receipts, and calculation of borrowing costs
(or interest earnings on undisbursed funds). Mismatches in expenditures and revenues can be
used to revise the implementation schedule and/or the revenue requirements. The level of
funding obligation detail will depend on the preferences of the PREs and Fish Agencies, as well
as the state of funding negotiations. For example, the initial schedule may only show aggregate
obligations for PREs, the state of California, and the federal government. The next iteration
may disaggregate PRE obligations into more detailed groupings (e.g. SWP, CVP, other PRE).
The final schedule will reflect the specifics of the negotiated funding strategy.

The economics team will extend the BDCP costing tool developed in subtask 8.2 to provide the
cost/revenue scheduling capability described above.

Subtask 8.4 Meetings and Conference Calls

e Up to 5 meetings and 5 conference calls with the Work Group and PREs to review,
update, and implement the relative implementation costs and conservation benefits
tool

e 1 meeting with the Steering Committee to present and review the Conservation
Strategy Alternatives Relative Cost Rankings
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Up to 10 meetings and 10 conference calls with PREs, NGOs, Fishery Agencies, and
Work Group to review cost estimation guidelines, review existing cost information and
estimates, develop unit cost estimates of conservation actions, and review the BDCP
Costing Tool

2 meetings with the Steering Committee to present and review cost estimates for the
proposed BDCP strategy

Up to 5 meetings and 5 conference calls with PREs, NGOs, Fishery Agencies, and Work
Group to review existing funding for BDCP implementation, financing tools and
funding entity options.

3 meetings with the Steering Committee to present and review the BDCP Funding Plan.

Key Staff

Integration with BDCP: Paul Cylinder, Pete Rawlings
Task Coordination & Oversight: David Mitchell
Economics Team: Jim Watson, Steve Hatchett, Wendy Illingworth, Duane Paul

Deliverables

All Task 8 Technical Memoranda delivered via email to the PPM in Adobe PDF format. Final
versions of all Task 8 models delivered to the PPM at the end of the project.

Conservation Alternatives Relative Cost Rankings Memorandum (pdf file via email)
Conservation Strategy Alternatives Screening Model (pdf file via email)

First Draft Conservation Strategy Cost Estimate (pdf file via email)

Second Draft Conservation Strategy Cost Estimate (pdf file via email)

Final Conservation Strategy Cost Estimate (pdf file via email)

Conservation Strategy Implementation Costing Model

Existing Funding Sources Memorandum (pdf file via email)

Financing Tools and BDCP Funding Entity Options Memorandum (pdf file via email)

Conservation Strategy Implementation Cost/Revenue Scheduler Model

Assumptions

Cost/Benefit screening in subtask 8.1 will be done for up to three (3) alternative
strategies.
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e Costing detail will be commensurate with the level of detail in which conservation
actions are specified. General or vaguely defined actions will have correspondingly
general estimates of costs.

Task 9. Draft Bay-Delta Conservation Plan

Under this task, the SAIC Team will prepare administrative draft and public review draft
versions of the BDCP.

Subtask 9.1 Prepare Administrative Draft Bay-Delta Conservation Plan

Following completion of the proposed conservation strategy and cost and funding analyses,
SAIC will complete the full BDCP document including all components required of a joint
NCCP/HCP document and biological assessment (BA). The draft BDCP will include:

Description of purpose and need

Geographic scope of plan, duration of plan, covered species
Description of the covered activities

Ecological baseline conditions

Analysis of impacts (including any adverse affects of conservation measures)
Analysis of indirect and cumulative effects

Proposed conservation strategy

Expected outcomes with implementation of conservation measures
Monitoring and adaptive management plan

Governance and implementation Structure

Implementation plan

Implementation cost and funding sources

e Regulatory assurances requested by applicants

e Alternatives to take considered and rejected

The Steering Committee will provide SAIC with a description of the governance and
implementation structure and a description of the BDCP implementation funding assurances
and sources.

SAIC will initially prepare a draft annotated outline describing each BDCP chapter and its
contents for review. Based on comments received, we will prepare a working outline that will
be used to guide preparation of the Administrative Draft BDCP. The draft annotated outlines
will be provided via email to the PPM and Chair for distribution and review by an appropriate
Work Group of the Steering Committee.

The SAIC Team will prepare two (2) administrative drafts of the BDCP for submittal to the PPM
and Chair for distribution and review by an appropriate Work Group of the Steering Committee.
The second draft will address comments received to the first draft. We will post the draft
documents on the SAIC FTP site in Adobe PDF format and will provide 30 paper bound copies
to the PPM for distribution to reviewers. Comments received to the second draft will be used to
prepare the public draft BDCP under Subtask 9.2.

28 Draft Bay-Delta Conservation Plan Work Plan



Subtask 9.2 Prepare Public Review Draft Bay-Delta Conservation Plan

Based on comments received on the second administrative draft BDCP, SAIC will prepare the
public review draft BDCP. This subtask assumes that the public review draft BDCP and draft
IA will be released concurrently for review with the public review draft EIR/EIS and that the
paper bound and CD copies of the public review draft documents will be assembled,
reproduced, and distributed by the EIR/EIS consultant. SAIC will initially prepare a screen-
check version of the public review draft BDCP for review. Revisions required to the screen-
check public review draft are assumed to be minimal, primarily editorial, and without large
changes or changes in substantive content. The screen-check public review draft will be
provided to the submittal to the PPM and Chair for distribution and review by an appropriate
Work Group of the Steering Committee. Based on comments received, SAIC will prepare the
public review draft BDCP and will provide the EIR/EIS consultant with the electronic files for
reproduction and public distribution. We will also post the public review draft BDCP on the
SAIC FTP site in Adobe PDF format.

Subtask 9.3 Support of Draft EIR/EIS Preparation

SAIC will support the consultant charged with preparation of the EIR/EIS. Under this task, we
will coordinate with the EIR/EIS consultant to ensure their understanding of the BDCP covered
activities and conservation measures and to address questions that may arise regarding the
intent of the BDCP. We will also coordinate the scheduling and transfer of the public review
draft BDCP to the EIR/EIS consultant for public release of the BDCP documents.

Subtask 9.4. Support Draft Implementing Agreement

This work plan assumes that SAIC will not prepare the Draft Implementing Agreement (IA). Under
this task, SAIC will provide the Steering Committee Work Group with technical support in
preparation of the Draft IA.

Subtask 9.5 Meetings

e Up to 15 meetings and five (5) conference calls with the PREs, Fishery Agencies, NGOs,
and Steering Committee

e Up to two (2) meetings and (2) conference calls with the PREs and Fishery Agencies to
coordinate preparation and distribution of the public review draft BDCP documents

e Up to five (5) meetings and (5) conference calls with the EIS/EIR Consultant team and
BDCP EIR/EIS manager to support preparation of the draft EIS/EIR and assembly of
the public review draft BDCP documents

e Up to three (3) meetings and two (2) conference calls to provide technical support to the
preparation of the draft IA

Key Staff

Task Coordination and Oversight: Paul Cylinder, Pete Rawlings
Economics Chapter and Appendices: David Mitchell
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Deliverables
e draft annotated outline (pdf file via email)
e working annotated outline (pdf file via email)
e first administrative draft BDCP (posted on the SAIC FTP site in Adobe PDF format)

e second administrative draft BDCP (posted on the SAIC FTP site in Adobe PDF format,
30 paper bound copies)

e screen-check public review draft BDCP (posted on the SAIC FTP site in Adobe PDF
format)

e public review draft BDCP (electronic files of the BDCP provided to the EIR/EIS
consultant and posted on the SAIC FTP site in Adobe PDF format)

Assumptions
e the PPM will distribute all draft BDCP documents for administrative and public review

e the Steering Committee Work Group will develop and provide SAIC with a description
of the implementing entity, funding mechanisms, and funding sources for
incorporation into the BDCP document

e the CEQA/NEPA lead agencies and the EIR/EIS consultant will be responsible
preparation of the EIR/EIS on the BDCP

e the Steering Committee Work Group will prepare and provide SAIC with the draft IA
in electronic format for inclusion as an appendix to the public draft BDCP

Task 10. Final Bay-Delta Conservation Plan
Under this task, the SAIC Team will prepare the final BDCP.
Subtask 10.1 Review and Respond to Public Comments

SAIC will work with the Steering Committee and the EIR/EIS consultant to review and respond
to public comments specifically on the public review draft BDCP received by the federal and
state lead agencies. This task assumes that the EIR/EIS consultant will assemble and categorize
comments, identify and provide comments to be addressed by SAIC, and will provide SAIC
with the format for responding to comments and the Response to Comments document. We
will coordinate with the EIR/EIS consultant to ensure that responses to comments prepared by
SAIC are consistent with those prepared by the EIR/EIS consultant. This task assumes that
SAIC will prepare responses for up to 200 dissimilar comments. We will prepare up to two
drafts of each response based on comments received from reviewers to each previous draft. The
draft responses will be provided to the PPM and Chair for distribution and review by an
appropriate Work Group of the Steering Committee and to the EIR/EIS consultant.
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Subtask 10.2 Prepare Final Bay-Delta Conservation Plan

Based on responses to comments approved by the Steering Committee Work Group under
Subtask 10.1, we will prepare a draft final BDCP for review. We will provide an Adobe PDF file
and 30 paper bound copies of the draft final BDCP to the submittal to the PPM and Chair for
distribution and review by an appropriate Work Group of the Steering Committee. Following
receipt of comments, we will prepare a screen-check final BDCP for review. Revisions required
to the screen-check final BDCP are assumed to be minimal, primarily editorial, and without
change in substantive content. The screen-check final BDCP will be provided to the PPM and
Chair on the SAIC FTP site in Adobe PDF format for distribution and review by an appropriate
Work Group of the Steering Committee. Based on comments received, we will prepare the final
BDCP and will provide the EIR/EIS consultant with electronic files for the EIR/EIS consultant
to compile, reproduce, and distribute.

Subtask 10.3 Support Final EIS/EIR Preparation

SAIC will support the consultant charged with preparation of the final EIR/EIS. Under this
task, we will coordinate with the EIR/EIS consultant to resolve any inconsistencies between the
draft final versions of the BDCP and EIR/EIS. We will also coordinate the scheduling and
transfer of the public review draft BDCP to the EIR/EIS consultant for public release of the final
BDCP document.

Subtask 10.4. Support Final Implementing Agreement

Under this task, SAIC will provide the Steering Committee Work Group with technical support in
preparation of the final IA. SAIC will review draft final IA text and provide comments via email.

Subtask 10.5 Meetings
e Up to five (5) meetings and five (5) conference calls with the Steering Committee Work
Group and EIR/EIS Consultant to prepare responses to comments on the public

review draft BDCP

¢ One (1) meeting and (2) conference calls with the Work Group and EIR/EIS Consultant
to coordinate preparation and distribution of the final BDCP

¢ One (1) meeting and two (2) conference calls to provide technical support to the
preparation of the final IA

Key Staff
Task Coordination and Oversight: Paul Cylinder, Pete Rawlings
Deliverables
o first draft responses to comments on the BDCP public review draft (pdf file via email)

e second draft responses to comments on the BDCP public review draft (pdf file via
email)
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draft final BDCP (posted on the SAIC FTP site in Adobe PDF format and 30 paper
bound copies)

screen-check final BDCP (posted on the SAIC FTP site in Adobe PDF format)

final BDCP (posted on the SAIC FTP site in Adobe PDF format)

Assumptions

3.0

the CEQA/NEPA lead agencies and the EIR/EIS consultant will be responsible for
assembling and responding to comments and for preparation and distribution of the
final EIR/EIS

SAIC will prepare responses for up to 200 dissimilar comments.

the CEQA/NEPA lead agencies and the EIR/EIS consultant will be responsible for
production and distribution of the final BDCP document in conjunction with
production and distribution of the final EIR/EIS.

The Steering Committee will be responsible for preparation of the final IA

GENERAL SCOPE ASSUMPTIONS

In addition to assumptions described for each scope task, for all tasks described in the above
scope of work SAIC makes the following general assumptions:

SAIC has assumed that the Planning Area encompasses the Statutory Delta for covered
activities and conservation measures and may include conservation measures on
tributaries of the Delta up to the major dams, Suisun Marsh, and Suisun Bay. All tasks
described in this Work Plan are based on this assumption. Adoption of a Planning Area
that encompasses additional area would require modification of the scope and costs of
the Work Plan.

Comments provided by the Steering Committee and all participating entities will be
consolidated and conflicting comments resolved before submittal to SAIC. Comments
from all participating entities will be provided to SAIC by the PPM within 2 weeks of
receipt (i.e., receipt by PPM from SAIC) of draft documents.

For each deliverable listed that includes a review, there will be only a single comment
cycle and any additional revisions would be considered to be for the subsequent
deliverable (if there is a subsequent deliverable in the scope of the task). In the event of
several comment cycles, a contract revision will be requested to increase funding for the
additional scope.

All deliverables will be provided by SAIC to the PPM and the PPM will be responsible
for distribution to appropriate reviewers.
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e SAIC is not responsible for the accuracy or completeness of data and information
provided to SAIC by the various federal and state agencies or other parties that is used
on any aspect of this project.

4.0 SCHEDULE

The MSProject Gantt chart shown in Exhibit 1 provides a detailed proposed schedule for the
development of the BDCP. This schedule is based on a number of assumptions about the time
required for agencies outside of SAIC’s control to perform various actions such as meetings
dates, document review, and permit processing.

This schedule is based on the following assumptions:

e Zone 7 Water Agency will provide SAIC with contract and notice to proceed on or prior
to February 1, 2007. Should the notice to proceed occur after February 1, 2007, there
will be a day-for-day slip in SAIC’s responsibility as to schedule.

e Steering Committee, Work Groups, Subgroups, PREs, PPM, Fishery Agencies, and
other participating entities will respond to all scheduled actions.

e Document reviews by the Steering Committee, Work Groups, Subgroups, PREs, PPM,
Fishery Agencies, and other participating entities will be completed within the
timeframes stated in Exhibit 1.
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